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. 4 THIS 1S UNEVALUATED' INFORMATION .
Tl ; 25X1-

| Tutow airfield had been surveyed by

the Buuwniton Brandenburg in Januery 1953. The work conbract had been given to

the Bauunion Wismar; however, this Bauunion had to stop its activity at the be- 25X1
ginning of October 1953 and turned over the work to the Tliefbau I (subsurface con»
astruction department) of the Bauwwnlon Brandenburg. Experienced construction fove-

wen and exeuvators were iranafeérrsd from Schorfheide airfield to Tutow in October

1953; Bichler (fnu) was the first foreman who lef't Schorfheide for Tutow on 5 Oc=-

tober, Heuer (fnu)a chief of t&e TAN Bureau, and the engaged excavators wers to

report 4a- 'I‘qtow on 1? October. .

[the construction project at Tutow airfield hed the dbignation 25X1
W 103. Concrete work on a 20~cnm ton layer on the runway, 2,100 meters long and 60
metera wide, hid started oun 12 or 13 September. A sum of 4,5 million eastmarks was

[ |sckeduled for construction work in Tutow during 1954. 25X1

]

Betwesn 25 September and 24 October, conerating work waus under way on the runway
beginning from the southern snd. A stretch, about 1,000 meters long, was completed
by 24 Uctober, On the days precading 24 October, concrste work was also started at
the northern end of the runway. (o both sides of the runway, light pcles with spote
lights were boing erected for use by the night shift. In mid-October, two gangs

of workers were emoloyed. The mixed concrste, coming from six mixing machines, was
hauled to the individual constructlon sites on tilting cars, so~called dumpers. A
total ol 46 such csrs were availsble et the ield, but only 25 of them were servie
cosble. Nine of the unservicesble cars were being stripped of useful parts and
used to repalr the other cars,| |the runway was toc be 60 meters  25X1
wide with a 20«cm concrets cover,

A greded strip which branched off from the southern ssction of the runway toward

the vest was preparad for concreting, | la taxiwny wes under 25X1
construction, The fleld was surrounded by a barbed wire fence on all sldes except

at the southeastern cornsr where a board fence was observed.

In wid~Octobar, 600 teo 700 empioyees of all icindsworked at the fleld in two shifts.
In Octobar, the Bauunion Brepdenburg. took over the_ construction project, while the
work foree remained unchsn7éd: -
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—2. 25X1

i, Commept. The information that consiruction work at Tubow eirfield, 25X1
formerly done by the Bauumlon Wismar, was taken over hy the Beuunlon Brand-

denburg in Getober 1953 is correct. « The TaH
Bureau is in charge of technieal work stancards.
2. nment. | the runmwiy

2t Tatow airfield is scheduled to be 2,100 to 2,200 meters long, €0 msbtars 25X1
wide, with a 20-ci concrote cover.
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